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DEPARTMENT OF ENERGY

Federal Energy Regulatory Commission

[Docket No. CP20-507-000]

Transcontinental Gas Pipe Line Company, LL.C; Sea Robin Pipeline Company,
LLC; Florida Gas Transmission Company, LLC; Notice of Request for Extension of
Time

Take notice that on December 22, 2021, Transcontinental Gas Pipe Line
Company, LLC (Transco), 2800 Post Oak Boulevard, Houston, Texas 77056, requested
that the Federal Energy Regulatory Commission (Commission) grant an extension of
time, until December 31, 2022, in order to complete abandonment activities as authorized
in Transco’s VR22 to Shore Abandonment Project (Project) in the March 18, 2021 Order
Granting Abandonment! (March 18 Order). The March 18 Order, Ordering Paragraph
(C) required Transco? to complete abandonment of the facilities within one year of the
order date.

Transco’s request for an extension of time until December 31, 2022 to complete
abandonment of the Project facilities, due the timing of the issuance of the Louisiana
Department of Natural Resources’ Office of Coastal Management — Coastal Use Permit,
which is anticipated to be received early 2022. Transco estimates that it will submit a
Notice-to-Proceed request during the first quarter of 2022. Transco states that its

extension request is also due to the challenging nature of offshore activities. Transco

! Transcontinental Gas Pipe Line Company, LLC, 174 FERC 4 62,169 (2021).

2 Transco is the operator of the pipeline facilities proposed to be abandoned.



asserts that the extended time will allow flexibility in scheduling around weather events
that may delay abandonment activities.

This notice establishes a 15-calendar day intervention and comment period
deadline. Any person wishing to comment on Transco’s request for an extension of time
may do so. No reply comments or answers will be considered. If you wish to obtain
legal status by becoming a party to the proceedings for this request, you should, on or
before the comment date stated below, file a motion to intervene in accordance with the
requirements of the Commission’s Rules of Practice and Procedure (18 CFR 385.214 or
385.211) and the Regulations under the Natural Gas Act (18 CFR 157.10).3

As a matter of practice, the Commission itself generally acts on requests for
extensions of time to complete construction for Natural Gas Act facilities when such
requests are contested before order issuance. For those extension requests that are
contested,* the Commission will aim to issue an order acting on the request within 45
days.> The Commission will address all arguments relating to whether the applicant has
demonstrated there is good cause to grant the extension.® The Commission will not
consider arguments that re-litigate the issuance of the certificate order, including whether
the Commission properly found the project to be in the public convenience and necessity

and whether the Commission’s environmental analysis for the certificate complied with

3 Only motions to intervene from entities that were party to the underlying
proceeding will be accepted. Algonquin Gas Transmission, LLC, 170 FERC 9 61,144, at
P 39 (2020).

4 Contested proceedings are those where an intervenor disputes any material issue
of the filing. 18 CFR 385.2201(c)(1) (2019).

S Algonquin Gas Transmission, LLC, 170 FERC 9 61,144, at P 40 (2020).

6 /d. at P 40.



the National Environmental Policy Act.” At the time a pipeline requests an extension of
time, orders on certificates of public convenience and necessity are final and the
Commission will not re-litigate their issuance.® The OEP Director, or his or her designee,
will act on all of those extension requests that are uncontested.

In addition to publishing the full text of this document in the Federal Register, the
Commission provides all interested persons an opportunity to view and/or print the
contents of this document via the Internet through the Commission’s Home Page
(http://www.ferc.gov) using the “eLibrary” link. Enter the docket number excluding the
last three digits in the docket number field to access the document. At this time, the
Commission has suspended access to Commission's Public Reference Room, due to the
proclamation declaring a National Emergency concerning the Novel Coronavirus Disease
(COVID-19), issued by the President on March 13, 2020. For assistance, contact FERC
at FERCOnlineSupport@ferc.gov or call toll-free, (886) 208-3676 or TYY, (202) 502-
8659.

The Commission strongly encourages electronic filings of comments, protests and
interventions in lieu of paper using the “eFile” link at http://www.ferc.gov. Persons
unable to file electronically may mail similar pleadings to the Federal Energy Regulatory
Commission, 888 First Street, NE, Washington, DC 20426. Hand delivered submissions
in docketed proceedings should be delivered to Health and Human Services, 12225

Wilkins Avenue, Rockville, Maryland 20852.

7 Similarly, the Commission will not re-litigate the issuance of an NGA section 3
authorization, including whether a proposed project is not inconsistent with the public
interest and whether the Commission’s environmental analysis for the permit order
complied with NEPA.

8 Algonquin Gas Transmission, LLC, 170 FERC 9 61,144, at P 40 (2020).



Comment Date: 5:00 pm Eastern Time on January 12, 2022.
Dated: December 28, 2021.
Debbie-Anne A. Reese,

Deputy Secretary.
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